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Texas State Soil and Water Conservation Board 

Clean Water Act §319(h) Nonpoint Source Grant Program 

FY2011 Workplan 11-06 
 

SUMMARY PAGE 
 

Title of Project Water Quality Monitoring in the Geronimo Creek Watershed and Facilitation of the 

Geronimo and Alligator Creeks Watershed Partnership 
Project Goals  Generate data of known and acceptable quality for surface and ground water quality 

monitoring of main stem and tributary stations 

 Collect water quality data for use in assessing water quality improvement and progress 

in achieving restoration 

 Communicate water quality conditions to the public and the Partnership in order to 

support adaptive management and to expand public knowledge on Geronimo and 

Alligator Creeks water quality data 

 To conduct regular stakeholder meetings to encourage citizen participation, provide 

partners with updates on progress, and seek stakeholder input and recommendations on 

needed activities 
 Coordinate and conduct water resources and related environmental outreach/education 

efforts across the watershed 
Project Tasks 1) Project Administration 

2) Quality Assurance 
3) Support and Facilitation of WPP Implementation 
4) Water Quality Data Collection and Analysis 

Measures of Success  Data of known and acceptable quality are generated for surface water quality monitoring 

of main stem and tributary stations and groundwater monitoring of shallow wells from 

the Leona Aquifer 

 Water quality data is communicated to the public and the Partnership 

 Increased watershed stewardship among Geronimo Creek watershed stakeholders 

 Provide technical assistance to the Geronimo Creek Partnership 

 Evaluate progress toward achieving milestones and develop a draft addendum to the 

WPP 
 Maintain project webpage to communicate water quality data, provide information to 

stakeholders, and provide access to education and outreach resources 
Project Type Implementation ( ); Education (X ); Planning (X); Assessment (X); Groundwater ( ) 

Status of Waterbody on 

2008 Texas Water 

Quality Inventory and 

303(d) List 

Segment ID 
1804A 

Parameter 
Bacteria 
nitrate-nitrogen 

Category 
5c 
CN 

Project Location 

(Statewide or Watershed 

and County) 
Geronimo Creek Watershed in Guadalupe and Comal Counties 

Key Project Activities Hire Staff ( ); Surface Water Quality Monitoring (X); Technical Assistance ( ); 
Education (X); Implementation ( ); BMP Effectiveness Monitoring ( ); 
Demonstration ( ); Planning (X); Modeling ( ); Bacterial Source Tracking ( ); Other ( ) 

Texas NPS Management 

Program Elements 
 Element1 LTGs 1, 2, 3, 6 
 Element 1 STGs 1B, 1E, 3F 
 Element 3 

Project Costs Federal $292,421 Non-Federal $191,435 Total $483,856 

Project Management Guadalupe-Blanco River Authority 
Project Period November 1, 2011 – September 30, 2014 
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Part I – Applicant Information 

 
 

Applicant 

 
Project Lead Debbie Magin 
Title Director of Water Quality Services 
Organization Guadalupe-Blanco River Authority 
E-mail Address dmagin@gbra.org 
Street Address 933 East Court Street 
City Seguin County Guadalupe State TX Zip Code 78155 
Telephone Number 830-379-5822 Fax Number 830-372-2757 
 

Project Partners 

 
Names Roles & Responsibilities 
Texas State Soil and Water Conservation 

Board (TSSWCB) 
Provide state oversight and management of all project activities and ensure 

coordination of activities with related projects and TCEQ. 
Guadalupe-Blanco River Authority 

(GBRA) 
Provide project administration, coordination, water quality monitoring, 

data and analysis review and WPP development (Tasks 1-4). 
Texas AgriLife Extension Service, 

Department of Soil and Crop Sciences 

(Extension) 

Continue to work with stakeholders, partner agencies and organizations to 

obtain acceptance of a WPP by EPA and to facilitate implementation of 

the WPP (Task 3). 
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Part II – Project Information 

 
 

Project Type 

 
Surface Water X Groundwater X  
Does the project implement recommendations made in (a) a completed WPP, (b) an adopted 

TMDL, (c) an approved I-Plan, or (d) a Comprehensive Conservation and Management Plan 

developed under CWA §320? 
Yes  No X 

If yes, identify the document.  
If yes, identify the agency/group that 

developed and/or approved the document. 
 Year 

Developed 
 

 

 

Watershed Information 
 

Watershed Name(s) 
Hydrologic Unit 

Code (8 Digit) 
Segment ID 

305(b) 

Category 
Size (Acres) 

Geronimo Creek (including its tributary, 

Alligator Creek) 
121000202 1804A 5c 44,152 

 

 

Water Quality Impairment 

 
Describe all known causes (pollutants of concern) of water quality impairments or concerns from any of the following 

sources: 2008 Texas Water Quality Inventory and 303(d) List, draft 2010 Texas Integrated Report, Clean Rivers Program 

Basin Summary/Highlights Reports or other documented sources. 
Geronimo Creek is listed as impaired on the 2004 and 2006 303(d) Lists due to bacterial contamination. The data from 

the period of record showed that the geometric mean for E. coli bacteria exceeded the stream standard. The geometric 

mean of Geronimo Creek based was 162 cfu/ 100 mL. The stream was not assessed in the 2008 assessment. 
 
The geometric mean of the E. coli data collected on Geronimo Creek between December 1, 2001 and November 30, 

2008 (81 samples) and assessed in 2010 by TCEQ, was 160.9 organisms per 100 mL, slightly lower than reported in the 

2006 assessment. 
 
The Clean Rivers Program Basin Highlights Reports for the Guadalupe River Basin since 2004 comment on the elevated 

nitrate-nitrogen concentrations, suggesting that the source appears to be groundwater seepage. The private wells that 

have been monitored in the area are shallow and have concentrations in excess of 20 mg/L. 
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Project Narrative 

 
Problem/Need Statement 
In 2007, the TSSWCB Regional Watershed Coordination Steering Committee, using established criteria, ranked 

Geronimo Creek in the top 3 watersheds for selection of WPP development. The TSSWCB project 08-06 entitled, 

Development of a Watershed Protection Plan for Geronimo Creek, was begun in June 2008. The project included water 

quality monitoring, water quality modeling and WPP development. The development of the WPP for Geronimo and 

Alligator Creeks has been a stakeholder driven process lead by Extension with support from the GBRA. The Geronimo 

and Alligator Creeks Watershed Partnership (the Partnership) Steering Committee includes local officials, land and 

business owners and citizens and is supported by state and federal agency partners. With technical assistance from 

project staff, the Steering Committee has identified issues that are of particular importance to the surrounding 

communities, and has contributed information on land uses and activities that has been helpful in identifying the sources 

of nutrient and bacterial impairments, and in guiding the development of the WPP.  
 
Historical data identified the impairment for bacteria and a concern for nutrients. The water quality monitoring program 

attempted to fill gaps in the historical data but was severely hampered by the drought of 2008-09. Data collection in the 

project further verified that periodic elevations of E. coli levels continue to exist. Routine ambient water quality data is 

collected at one site (12576) by GBRA through the Clean Rivers Program (CRP). Through project 08-06, GBRA 

conducted an eighteen month water quality monitoring task that included an additional seven monthly routine ambient 

and six targeted stream sites on Geronimo and Alligator Creeks and three tributaries, and quarterly monitoring of two 

springs, three wells, and the single point source in the watershed 
 
Currently, the Geronimo Creek WPP is under development and should be completed by the end of the calendar year 

2011. As the WPP has not yet been completed and reviewed for consistency with the 9 elements, it is anticipated that 

WPP implementation funding through Clean Water Act §319(h) nonpoint source grants will not be requested until the 

FY2012 funding cycle, at the earliest. Therefore, this would result in a lapse in data collection efforts resulting in at least 

a 1-, if not 2-year, data gap in water quality data. 
 
As a result, this 2-year project is warranted to provide for interim water quality data collection efforts. Maintaining an 

effective monitoring program will provide critical water quality data that will be used to judge the effectiveness of WPP 

implementation efforts and serve as a tool to quantitatively measure water quality restoration. This effort will continue 

stakeholder engagement through semi-annual newsletters, maintaining the project website, and hosting Partnership 

Steering Committee and work group meetings. Continuing these efforts is critical to effectively bridging the gap between 

projects that developed the Geronimo Creek WPP and beginning WPP implementation efforts. 
 
The goal of this project is to obtain acceptance of the stakeholder-driven WPP for the Geronimo Creek watershed which 

satisfies the EPA’s nine element guidance. 
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Project Narrative 

 
General Project Description  
Extension and GBRA will continue coordination with all key stakeholder groups (cities, counties, agricultural groups, 

local businesses, HOAs, etc.) and partner agencies (NRCS, SWCDs, TCEQ, etc.) in preparation of full implementation 

as outlined in the WPP. Extension and 

GBRA will assist governmental and non-

governmental organizations in the 

Geronimo Creek watershed with 

identification and acquisition of 

resources to enable WPP 

implementation. 
 
Extension will facilitate and coordinate 

education and outreach activities in the 

watershed to promote public 

participation and implementation of the 

WPP. This will include active use of 

local media outlets to communicate 

project planning efforts and activities, 

contributions to the project website, 

development and/or dissemination of 

factsheets and other educational 

resources, and coordination of local 

meetings and educational events 
 
The sampling program will be continued 

in this project by retaining 7 routine 

monthly sites and thirteen targeted sites. 

The monitoring program will collect 

additional data, look for trends and fill 

data gaps identified in project 08-06. 

GBRA will continue to monitor the 

routine ambient monitoring location 

monthly under the CRP. Two new sites 

on Geronimo Creek will replace two 

routine/targeted sites included in project 

08-06 that were determined to be 

ineffective due to lack of flow or 

proximity to other sites. One of the sites 

will be located at Geronimo Creek at 

IH10 in order to collected routine and 

targeted monitoring downstream of the Oak Village North Subdivision that has been known for failing septic systems 

and where the City of Seguin is expanding the city’s wastewater collection system. The second site to be added will be 

on Highway 90 and near the Seguin Outdoor Learning Center (SOLC). 
 
A comprehensive watershed approach was used to focus on the most significant potential sources of agricultural NPS 

pollution contributing to the current impairments, while at the same time looking ahead at potential future sources of 

pollution from urban and suburban growth. The outcomes of the 08-06 project included data in the form of load 

allocations and watershed models developed in partnerships with local stakeholders and have benefited the local 

governmental entities as they formulate master plans and storm water management strategies. Recommended best 

management practices that were identified by the steering committee, work groups and partner agencies will be 

prioritized for implementation. An important benefit or outcome of this project will be the identification of 
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implementation strategies that get ahead of growth so that it can be directed in an environmentally-safe and community-

accepted direction. Through a subcontract from GBRA, Extension will continue to work with stakeholders and partner 

agencies and organizations to obtain acceptance of a WPP by EPA and to facilitate implementation of the WPP for the 

Geronimo and Alligator Creeks watersheds. 
 

 

Proposed Monitoring Locations 
 
Station ID Lat_dd Long_dd Task Description 

20744 29.576231 -97.943592 Targeted Bear Creek at East Walnut Street near Seguin, TX 

20753 29.628294 -97.925756 Targeted Unnamed tributary at Laubach Road (CR 108) near Seguin, TX 

14932 29.669657 -97.966174 Routine/Targeted Geronimo Creek at SH 123 near Geronimo, TX  

GB719 29.680122 -97.981597 Spring Geronimo Creek headwater spring near Geronimo, TX 

20742 29.671272 -97.990778 Routine/Targeted Geronimo Creek at Huber Road near Geronimo, TX 

20743 29.676511 -97.990778 Routine/Targeted Alligator Creek at Huber Road, near Geronimo, TX 

GB713 29.693906 -98.002008 Spring Alligator Creek Headwater Spring near Geronimo, TX 

20750 29.694806 -98.003058 Targeted Alligator Creek at Barbarosa Road (CR 107A) near Geronimo, TX 

20749 29.726645 -98.058403 Targeted Alligator Creek at FM 1101 near New Braunfels, TX 

20748 29.767258 -98.075817 Targeted Alligator Creek at FM 1102 near New Braunfels, TX 

20745 29.657329 -97.601895 Routine/Targeted Geronimo Creek at Hwy 90A in Seguin 

21260 29.599128 -97.939456 Routine/Targeted Geronimo Creek at IH10 near Seguin 

21261 29.590611 -97.934800 Routine/Targeted Geronimo Creek at Hwy 90 (Seguin Outdoor Learning Center) 

20747 29.545408 -97.918178 Routine/Targeted Geronimo Creek at Hollub Lane 

GB715 29.676419 -97.992131 Well Water well near Alligator Creek, Huber Road 

GB714 29.627383 -97.949522 Well Water well near Geronimo Creek at Laubach Road 

12576 29.670000 -97.964720 Routine(CRP)/Targeted Geronimo Creek at Haberle Road (CRP) 

12575 29.618800 -97.932000 Targeted Geronimo Creek at FM 20 
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Tasks, Objectives and Schedules 

 
Task 1 Project Administration 
Costs Federal $0 Non-Federal $25,838 Total $25,838 
Objective To effectively administer, coordinate and monitor all work performed under this project including 

technical and financial supervision and preparation of status reports. 
Subtask 1.1 GBRA will prepare electronic quarterly progress reports (QPRs) for submission to the TSSWCB. QPRs 

shall document all activities performed within a quarter and shall be submitted by the 15
th
 of January, 

April, July and October. QPRs shall be distributed to all project partners and posted to the project 

website. 
Start Date Month 1 Completion Date Month 35 

Subtask 1.2 GBRA will perform accounting functions for project funds and will submit appropriate Reimbursement 

Forms to TSSWCB at least quarterly. 
Start Date Month 1 Completion Date Month 35 

Subtask 1.3 GBRA will host coordination meetings or conference calls, at least quarterly, with Project Partners to 

discuss project activities, project schedule, communication needs, deliverables, and other requirements. 

GBRA will develop lists of action items needed following each project coordination meeting and 

distribute to project personnel. 
Start Date Month 1 Completion Date Month 35 

Subtask 1.4 GBRA will continue to host and maintain a website (http://geronimocreek.org/) to serve as a public 

clearinghouse for all project- and watershed-related information. All presentations, documents and results 

will be posted to this website. The website will serve as a means to disseminate information to 

stakeholders and the general public. Extension shall contribute content matter for the website as 

appropriate. 
Start Date Month 1 Completion Date Month 35 

Deliverables  Quarterly progress reports in electronic format 
 Reimbursement Forms and necessary documentation in hard copy format 
 Lists of action items from project coordination meetings 
 Project webpage 
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Tasks, Objectives and Schedules 

 
Task 2 Quality Assurance 
Costs Federal $0 Non-Federal $4,079 Total $4,079 
Objective To develop data quality objectives (DQOs) and quality assurance/control (QA/QC) activities to ensure 

data of known and acceptable quality are generated through this project. 
Subtask 2.1 GBRA will develop a QAPP for activities in Task 4 consistent with the most recent versions of EPA 

Requirements for Quality Assurance Project Plans (QA/R-5) and the TSSWCB Environmental Data 

Quality Management Plan. 
 
Consistent with Title 30, Chapter 25 of the Texas Administrative Code, Environmental Testing 

Laboratory Accreditation and Certification, which describes Texas’ approach to implementing the 

National Environmental Laboratory Accreditation Conference (NELAC) Standards, shall be required. 
 
All monitoring procedures and methods prescribed in the QAPP shall be consistent with the guidelines 

detailed in the TCEQ Surface Water Quality Monitoring Procedures, Volume 1: Physical and Chemical 

Monitoring Methods for Water, Sediment, and Tissue (RG-415) and Volume 2: Methods for Collecting 

and Analyzing Biological Assemblage and Habitat Data (RG-416). 
Start Date Month 1 Completion Date Month 3 

Subtask 2.2 GBRA will implement the approved QAPP. GBRA will submit revisions and necessary amendments to 

the QAPP as needed. 
Start Date Month 4 Completion Date Month 35 

Deliverables  QAPP approved by TSSWCB and EPA in both electronic and hard copy formats 
 Approved revisions and amendments to QAPP, as needed 
 Data of known and acceptable quality as reported through Task 4 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



TSSWCB CWA §319(h) 

Project 11-06 
08-15-13 

Page 9 of 17 

 

 

Tasks, Objectives and Schedules 

 
Task 3 Support and Facilitation of WPP Implementation 
Costs Federal $176,766 Non-Federal $116,106 Total $292,872 
Objective To facilitate continued stakeholder engagement in the watershed planning process as a shift is made to 

ensure successful implementation of the WPP 
Subtask 3.1 Extension will continue to employ a Geronimo Creek Watershed Coordinator to engage and facilitate the 

Geronimo Creek Watershed Partnership. In coordination with GBRA, the Watershed Coordinator will be 

responsible for the general oversight and coordination of all project activities, be responsible for 

reporting requirements and directing educational activities, and serve as the primary conduit for 

interaction with landowners, citizens, and entities to facilitate the implementation of the WPP. The 

Watershed Coordinator shall successfully complete (or have already completed) the Texas Watershed 

Planning Short Course. The Watershed Coordinator shall participate in Texas Watershed Coordinator 

Roundtables and the TSSWCB Southeast and South Central Texas Regional Watershed Coordination 

Steering Committee meetings, as necessary. 
Start Date Month 1 Completion Date Month 35 

Subtask 3.2 Extension will facilitate public participation and stakeholder involvement in the watershed planning 

process, specifically by facilitating meetings of the Partnership Steering Committee (at least quarterly) 

and Work Groups (as needed) to provide regular updates on the status of monitoring efforts, progress in 

identifying implementation funding, and movement towards water quality restoration and seek input and 

recommendations on needed activities. Extension will coordinate meetings, secure meeting locations, 

prepare and disseminate meeting notices and agendas. Meeting summaries will be prepared and posted to 

the project website. The WC will provide counties, cities and other partners with updates on progress of 

implementation of the WPP, if they are unable to regularly attend Partnership Steering Committee 

meetings. 
Start Date Month 1 Completion Date Month 35 

Subtask 3.3 Extension will assist governmental and non-governmental organizations (i.e., responsible parties in the 

Geronimo Creek WPP) in identification and acquisition of resources (financial and technical) to enable 

WPP implementation. Extension will actively seek and pursue funding opportunities and work with 

partners to develop grant proposals. The WC will work with state and federal agencies, as appropriate, to 

bring technical and financial resources to the watershed. 
Start Date Month 1 Completion Date Month 35 

Subtask 3.4 Extension will 1) evaluate and track progress toward achieving milestones established in the WPP; and, 

2) work with GBRA to assess water quality data collected through the Clean Rivers Program, this project, 

and other data collection efforts in relation to achieving load reductions. Extension will develop, publish, 

print, and distribute to stakeholders, a biennial addendum to the Geronimo Creek WPP that describes 

modifications/updates to goals and milestones, explains new understandings of sources and cause of 

water quality issues, documents success in achieving goals and milestones, and success in achieving 

water quality improvement and load reductions. As the WPP will be published in fall 2012, the draft 

biennial addendum would most appropriately be published in fall 2014. The draft biennial addendum will 

function as the Final Report for this project. 
Start Date Month 1 Completion Date Month 35 

Subtask 3.5 Extension will coordinate education and outreach activities as identified in the Geronimo Creek WPP. 

GBRA will make presentations on the Geronimo Creek Partnership and WPP and general NPS pollution 

information to local schools and community organizations. Extension will support, promote, and 

participate in, as appropriate, any field days, demonstrations, site tours, stream clean ups or education 

events sponsored by AgriLife Extension, USDA-NRCS, and/or SWCDs for the Geronimo Creek 

watershed. 
Start Date Month 1 Completion Date Month 35 

Subtask 3.6 GBRA will include information about this project in GBRA newsletters (e.g., River Run) and Clean 

Rivers Program publications regarding progress to implement the Geronimo Creek WPP. GBRA will 

solicit content matter for these publications from Project Partners as appropriate. 
Start Date Month 1 Completion Date Month 35 
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Tasks, Objectives and Schedules 

 
Task 3 Support and Facilitation of WPP Implementation 
Subtask 3.7 Extension will develop, publish, and distribute 4 semi-annual newsletters that are designed to keep 

landowners and entities informed of ongoing WPP implementation activities, including water quality data 

collection and progress toward achieving milestones in the WPP. The newsletter shall be distributed as 

most appropriate to individual landowners and entities in the watershed. Extension will solicit content 

matter for the newsletters from project partners as appropriate. 
Start Date Month 1 Completion Date Month 35 

Subtask 3.8 Extension will facilitate communication with stakeholders in order to engage the public and affected 

entities in WPP implementation. Extension will utilize all appropriate communication mechanisms 

including direct mail, e-mail, the project website, and mass media (print, radio, television). Extension will 

develop and disseminate general project informational materials, including, but not limited to, flyers, 

brochures, letters, factsheets, news releases, and other appropriate promotional publications. Extension 

will develop and utilize a listserv (e.g., http://listserv.tamu.edu/) to facilitate direct discussion between 

stakeholders. Extension will explore the appropriate use of social media (i.e., Facebook) as a stakeholder 

communication mechanism for this watershed. Extension will solicit content matter for educational 

materials from project partners as appropriate.  
Start Date Month 1 Completion Date Month 35 

Subtask 3.9 Extension will make deliberate efforts to increase awareness of the WPP and secure implementation 

support thereof from county and municipal governments throughout the watershed. 
Start Date Month 1 Completion Date Month 35 

Subtask 3.10 Extension will maintain a spreadsheet of watershed stakeholders and affected parties for use in engaging 

the public in the watershed planning process. The spreadsheet will be added to based upon previous 

efforts of Extension in TSSWCB project 08-06. The spreadsheet will represent a diverse cross section of 

Geronimo Creek landowners, citizens, local businesses, local and regional governmental entities and 

elected officials, state and federal agencies, and environmental and special interest groups. 
Start Date Month 1 Completion Date Month 35 

Subtask 3.11 Extension will attend and participate in other public meetings as appropriate in order to communicate 

project goals, activities and accomplishments to affected parties. Such meetings may include, but are not 

limited to, city councils, county commissioners’ courts, Clean Rivers Program Basin Steering Committee 

and Coordinated Monitoring, local soil and water conservation districts (SWCDs), groundwater 

conservation districts and other appropriate meetings of critical watershed stakeholder groups. 
Start Date Month 1 Completion Date Month 35 

Deliverables  Notices, agendas, meeting materials, attendance lists, and summaries from Partnership meetings 
 Documentation of resource opportunities identified, applied for, and resources obtained to support 

plan implementation 
 Draft Biennial Addendum to WPP 
 Stakeholder contact list, updated as needed 
 List of other meetings attended and dates with brief summary of topics discussed and action needed 

included in QPRs 
 Information included in Clean Rivers Program materials 
 4 Semi-annual newsletters developed and distributed to stakeholders 
 Educational and promotional materials, as developed and disseminated, including press releases, and 

functioning listserv 
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Tasks, Objectives and Schedules 

 
Task 4 Water Quality Data Collection and Analysis. 
Costs Federal $115,655 Non-Federal $30,090 Total 145,745 
Objective To collect water quality data in the Geronimo Creek watershed so a continuous data record can be 

maintained during the interim when the Geronimo Creek WPP is developed and when implementation of 

the WPP begins 
Subtask 4.1 GBRA will conduct routine ambient monitoring at seven sites once per month, collecting field, 

conventional, flow and bacteria parameter groups. The QAPP developed in Task 2 will precisely identify 

the sites. The sampling period extends over 34 months. The number of samples planned for collection 

through this subtask is 238. Currently, routine ambient monitoring is conducted monthly at one station by 

GBRA (12576) through the Clean Rivers Program. Sampling through this subtask will complement 

existing routine ambient monitoring regimes such that routine water quality monitoring is conducted 

monthly at eight sites in the Geronimo Creek watershed. GBRA’s Regional Laboratory will conduct 

sample analyses. Field parameters are pH, temperature, dissolved oxygen and conductance. Conventional 

parameters are total suspended solids, turbidity, sulfate, chloride, nitrate nitrogen, ammonia nitrogen, 

total kjeldahl nitrogen, chlorophyll-a, pheophytin, total hardness, and total phosphorus. Flow parameters 

are flow collected by gage, electric, mechanical or Doppler, including severity. Bacteria parameter is E. 

coli enumerated using USEPA Method 1603. 
Start Date Month 4 Completion Date Month 35 

Subtask 4.2 GBRA will conduct routine ambient monitoring at six sites once per quarter year, collecting field, 

conventional, flow and bacteria parameter groups; specific parameters are defined in Subtask 4.1. The 

QAPP developed in Task 2 will precisely identify the sites. The sampling period extends over twelve 

seasons. The number of samples planned for collection through this subtask is 72. Spatial and seasonal 

variation will be captured in these snapshots of watershed water quality. GBRA’s Regional Laboratory 

will conduct sample analyses. 
Start Date Month 4 Completion Date Month 35 

Subtask 4.3 GBRA will conduct biased flow monitoring at fourteen sites once per season under wet conditions, 

collecting field, conventional, flow and bacteria parameter groups; specific parameters are defined in 

Subtask 4.1. These sites shall be the same as the sites for routine ambient monitoring described in 

subtasks 4.1-4.2. If a storm event was captured under routine monitoring in subtasks 4.1-4.2, a separate 

biased flow sample will not be collected under this subtask. The QAPP developed in Task 2 will 

precisely identify the sites. The sampling period extends over twelve seasons. The number of samples 

planned for collection through this subtask is 168. Spatial, seasonal and meteorological variation will be 

captured in these snapshots of watershed water quality. GBRA’s Regional Laboratory will conduct 

sample analyses. 
Start Date Month 4 Completion Date Month 35 

Subtask 4.4 GBRA will conduct routine groundwater monitoring at up to four sites (e.g., two spring and two wells) 

once per quarter year, collecting field, conventional, flow and bacteria parameter groups; specific 

parameters are defined in Subtask 4.1. The QAPP developed in Task 2 will precisely identify the sites. 

The sampling period extends over twelve quarters. The number of samples planned for collection through 

this subtask is 48. GBRA’s Regional Laboratory will conduct sample analyses. 
Start Date Month 4 Completion Date Month 35 

Subtask 4.5 GBRA will transfer monitoring data from activities in subtasks 4.1-4.4 to TCEQ for inclusion in the 

TCEQ SWQMIS at least quarterly. Data will be transferred in the correct format using the TCEQ file 

structure along with a completed Data Summary, as described in the most recent version of the TCEQ 

Surface Water Quality Monitoring Data Management Reference Guide. GBRA will post data from 

monitoring activities collected in subtasks 4.1-4.4 to the project website in a timely manner. GBRA will 

submit Station Location Requests to TCEQ, as needed, to obtain TCEQ station numbers for new 

monitoring sites. Data Correction Request Forms will be submitted to TSSWCB whenever errors are 

discovered in data already reported. All monitoring data files, data summary reports and data correction 

request forms will also be provided to Extension. GBRA will input monitoring regime, as detailed in the 

QAPP, into the TCEQ CMS. 



TSSWCB CWA §319(h) 

Project 11-06 
08-15-13 

Page 12 of 17 

 

 

Tasks, Objectives and Schedules 

 
Task 4 Water Quality Data Collection and Analysis. 

Start Date Month 4 Completion Date Month 35 
Subtask 4.6 GBRA will develop a final Assessment Data Report summarizing water quality data collected through 

Task 4. The Report shall, at a minimum, provide an assessment of water quality with respect to 

effectiveness of BMPs implemented and a discussion of interim short-term progress in achieving the 

Geronimo Creek WPP water quality goals. GBRA will summarize the results from Task 4 in the GBRA’s 

Clean Rivers Program Basin Highlights Report and Basin Summary Report. GBRA will provide updates 

on the results and activities of Task 4 to the Steering Committee. 
Start Date Month 4 Completion Date Month 35  

Deliverables  Station Location Request Forms (as needed) in electronic format 
 Monitoring data files and Data Summary in electronic format 
 Data correction request forms (as needed) in electronic format 
 Monitoring data updates posted to the project webpage 

 Summary of findings from monitoring activities included in GBRA CRP BHR and BSR in both 

electronic and hardcopy formats 

 Final Assessment Data Report in both electronic and hard copy formats 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



TSSWCB CWA §319(h) 

Project 11-06 
08-15-13 

Page 13 of 17 

 

 

Project Goals (Expand from Summary Page) 

 

 Generate data of known and acceptable quality for surface and ground water quality monitoring (routine ambient, 

targeted watershed, and spring flow) of main stem and tributary stations for field and conventional parameters, flow, 

and bacteria; and, groundwater monitoring of two shallow wells from the Leona Aquifer for conventional and 

bacteria parameters 

 Support the implementation of the Geronimo Creek WPP by collecting water quality data for use in evaluating the 

effectiveness of BMPs, and in assessing water quality improvement and progress in achieving restoration 

 Communicate water quality conditions to the public and to the Partnership on project results and activities in order to 

support adaptive management of the Geronimo Creek WPP and to expand public knowledge on Geronimo and 

Alligator Creeks water quality data 

 Facilitate the Geronimo Creek Partnership and foster coordinated assistance activities between the Cities, Counties, 

GBRA, TSSWCB, local SWCDs, and NRCS by providing a local presence in the Geronimo and Alligator Creeks 

Watershed. 

 Conduct Partnership meetings and Work Group meetings to provide updates on progress, seek stakeholder input and 

recommendations on needed activities, and encourage citizen participation. 

 Support and facilitate the Partnership in identifying management measures to improve water quality, developing 

proposals to acquire funding for implementation of management measures, managing and tracking implementation 

projects as well as facilitating education programs in order to encourage adoption of BMPs. 

 Work with state and federal agencies, as appropriate, to bring technical and financial resources to the Geronimo 

Creek watershed. 

 Track and document implementation efforts to assess progress toward achieving milestones established in the WPP. 

 Coordinate and conduct water resources and related environmental outreach/education efforts across the watershed, 

by developing publications, website content to promote and communicate watershed efforts, and by organizing 

training programs. 
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Measures of Success (Expand from Summary Page) 

 

 Provide technical assistance to the Partnership through identification and acquisition of resources, seek and pursue 

funding opportunities, and develop grant proposals 

 Evaluate progress toward achieving milestones in the WPP and publish an addendum to the Geronimo Creek WPP 

that describes modifications/updates to goals and milestones, documents success in achieving goals and milestones 

and success in achieving water quality improvement and load reductions 

 Data of known and acceptable quality are generated for surface water quality monitoring (routine ambient, targeted 

watershed, and spring flow) of main stem and tributary stations on Geronimo Creek for field and conventional 

parameters, flow, and bacteria and for groundwater monitoring of shallow wells from the Leona Aquifer for 

conventional and bacteria parameters 

 Water quality data is used to evaluate progress in implementing the Geronimo Creek WPP and achieving water 

quality restoration 

 Water quality data is communicated to the public and the Partnership in a timely fashion 

 Increased watershed stewardship among Geronimo Creek watershed stakeholders 

 Increased knowledge of citizens, landowners and agricultural producers of management measures identified in WPP 

through outreach and educational efforts including training programs 

 Development and distribution of 4 semi-annual newsletters to watershed stakeholders via direct mail, e-mail, and the 

project website to maintain contact with Geronimo and Alligator Creek stakeholders and keep them engaged in the 

transition from the WPP development to WPP implementation 

 Continued operation and maintenance of the project website to announce relevant activities, project updates and 

other activities relevant to the WPP development and implementation process 
 

2005 Texas Nonpoint Source Management Program Reference (Expand from Summary Page) 

 
Goals and/or Milestone(s) 
Element One – Explicit short- and long-term goals, objectives and strategies that protect surface and groundwater. 
Long-Term Goal – To… restore water quality from NPS pollution through assessment, implementation, and education. 

 Objective A – Focus NPS abatement efforts, implementation strategies, and available resources in watersheds 

identified as impacted by nonpoint source pollution. 

 Objective C – Support the implementation of… programs to reduce NPS pollution, such as the implementation of 

strategies defined in… WPPs. 
Objective F – Increase overall public awareness of NPS issues and prevention activities. 
Long-Term Goal Two – Support the implementation of state, regional, and local programs to prevent reduce NPS 

pollution through assessment, implementation and education. , such as the implementation of strategies defined in state-

approved TMDL Implementation Plans and Watershed Protection Plans. 
Long-Term Goal Three – Support the implementation of state, regional, and local programs to reduce NPS pollution, 

such as the implementation of strategies defined in… WPPs. 
Long-Term Goal Six – Increase overall public awareness of NPS issues and prevention activities. 
Short-Term Goal One – Data Collection and Assessment – Objective B – Ensure that monitoring procedures meet quality 

assurance requirements and are in compliance with EPA-approved TCEQ and/or TSSWCB Quality Management Plans. 
Short-Term Goal One – Data Collection and Assessment – Objective E – Conduct monitoring to determine effectiveness 

of… WPPs, and BMP implementation… 
Short-Term Goal Three – Education – Objective F – Implement public outreach and education to maintain and restore 

water quality in water bodies by NPS pollution. 
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Part III – Financial Information 

 

 

Budget Summary 
 

Federal $ 292,421 % of total project 60% 
Non-Federal $ 191,435 % of total project (≥ 40%) 40% 

Total $ 483,856 Total 100% 

 
Category Federal Non-Federal Match Total 
Personnel $ 0 $ 40,595 $ 40,595 
Fringe Benefits $ 0 $ 15,386 $ 15,386 
Travel $ 500 $ 500 $ 1,000 
Equipment $ 0 $ 0 $ 0 
Supplies $ 2,700 $ 0 $ 2,700 
Contractual $ 176,766 $ 108,906 $ 285,672 
Construction $ 0 $ 0 $ 0 
Other $ 112,455 $ 15,810 $ 128,265 

    
Total Direct Costs $ 292,421 $ 181,197 $ 473,618 
Indirect Costs (≤15%) $ 0 $ 10,238 $ 10,238 
Unrecovered Indirect  $ 0 $ 0 $ 0 

    
Total Project Costs $ 292,421 $ 191,435 $ 483,856 
 

The TSSWCB CWA §319(h) NPS Grant Program has a 60/40% match requirement. The cooperating entity will be 

reimbursed 60% from federal funds and must contribute a minimum of 40% of the total costs to conduct the project. The 40% 

match must be from non-federal sources and should be described in the budget justification. Reimbursable indirect costs are 

limited to no more than 15% of total federal direct costs. The project budget generally covers a three year period. 
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Budget Justification (Federal) 
 
Category Total Amount Justification 
Personnel $ 0 N/A 
Fringe Benefits $ 0 N/A 
Travel $ 500 Mileage for sample collection at the federal rate of $0.51/mi. 
Equipment $ 0 N/A 
Supplies $ 2,700 Supplies for water quality monitoring 
Contractual $ 176,766 Texas AgriLife Extension Service 
Construction $ 0 N/A 
Other $ 112,455 Analyses of water quality monitoring samples described in Task 4. 
Indirect $ 0 N/A 
 

Budget Justification (Non-Federal) 
 
Category Total Amount Justification 
Personnel $ 40,595  Director of Water Quality Services (0.06 FTE) 

 Water Quality Field Technicians (2 @ 0.3 FTE) 

 Website Administrator (0.01 FTE) 

 Administrative Assistant (0.01 FTE) 

 Education Coordinator (0.05 FTE) 
Fringe Benefits $ 15,386 Fringe calculated at 37.9% of non-federal personnel 
Travel $ 500 Mileage to project meetings at the federal rate of $0.51/mi. 
Equipment $ 0 N/A 
Supplies $ 0 N/A 
Contractual $ 108,906 Texas AgriLife Extension Service 
Construction $ 0 N/A 
Other $ 15,810 Clean Rivers Program monitoring at site 12576; Volunteer labor calculated at a 

rate of $12/hour for approximately 100 volunteers for 3 hours/clean up event at 

one event per year for two years ($12x100x3x2=$7,200) 
Indirect $ 10,238 Indirect calculated at 25.22% of non-federal Personnel 
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Contractual Budget Justification (Federal) 
 
Category Total Amount Justification 
Personnel $ 88,892 

 
 Extension Program Specialist (1 FTE) for 2 years 

 Program Director for 2 years at 0.1 FTE/year 
Fringe Benefits $ 21,818 Fringe rate of 1.171 plus $526/month for insurance 
Travel $ 8,000 Travel from College Station to the Geronimo Creek watershed on a monthly or 

more frequent basis for 2 years with periodic overnight stays at @ $.40/mile, 

$85 room night and $36/day per diem 
Equipment $ 0 N/A 
Supplies $ 7,250 General office supplies ($3,000); mailouts of project materials to stakeholder 

group ($4,250) 
Contractual $ 0 N/A 
Construction $ 0 N/A 
Other $ 27,750 Design and publication costs for an educational project brochure 

($7,320) and for draft and final copies of the WPP ($17,250); computer 

($1,500); cell phone service ($1,680) 
Indirect $ 23,056 15% of Total Direct Federal 
 

Contractual Budget Justification (Non-Federal) 
 
Category Total Amount Justification 
Personnel $ 62,219  Extension Specialist (0.2 FTE) 

 Extension Regional Program Director for the South (0.13 FTE) 

 County Extension Faculty (Guadalupe and Comal Counties) (2 x 0.14 FTE) 

per year 
Fringe Benefits $ 16,510 Fringe rate of 1.171 plus $526/month insurance 
Travel $ 0 N/A 
Equipment $ 0 N/A 
Supplies $ 0 N/A 
Contractual $ 0 N/A 
Construction $ 0 N/A 
Other $ 0 N/A 
Indirect $ 16,872 21.43% of Total Direct Non-Federal 
Unrecovered 

IDC 
$ 13,305 8.656% of Total Direct Federal 

 


